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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        MODIFICATION 11 
A. SCOPE OF WORK 
 
This modification is in accordance with FAR 52.243-4 Changes (Jun 2007) and as negotiated on 30 April 2019, the 
scope of work is hereby modified as follows: 
 
Government PC000021/Contractor PCO #28 – Late Fees for Temporary Facility: This modification covers the late 
fees for the rental of the trailers for the temporary facility.  
 
B. CHANGE IN CONTRACT PRICE 
 
The total contract price is increased by $4,137.56 from $$5,872,231.63 to a new contract total of 
$5,876,369.19 
 
C. CHANGE IN CONTRACT COMPLETION DATE 
 
An extension of contract time is not required by reason of this modification. Therefore, the Contract Completion 
Date (CCD) remains 01 August 2019. 
 
D. All other terms and conditions regarding this contract remain unchanged. 
 
E. CONTRACTOR’S STATEMENT OF RELEASE 
 
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in 
full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or 
incidental to, the work as herein revised 
 
  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $4,137.56 from 
$5,872,231.63 to $5,876,369.19.  
         
SUBCLIN 000502:  
          
        AB: 9790130 1882 254 68908 0 068688 2D X00039 66098970213Q (CIN 
000000000000000000000000000000) was increased by $4,137.56 from $314,234.37 to $318,371.93  
 
(End of Summary of Changes)  
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